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12 November 2010

The day’s line-up

Welcome and introduction (chief executive, Glyn Lewis)

O i t tiOrientation 

Questions and answers

Drive and walkabout

Depart for Johannesburg
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The Booysendal project management team

Eben Swanepoel
General manager

Northam

Albert Jordaan
Project manager mining

DRA

Pran Maharaj
Lead mechanical engineer

Northam
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Daan Smit
Lead process engineer

Northam

Carlos Andrade
Project manager process

DRA

Paul Makaba
Human resources manager

Northam

Booysendal mineral rights

Application 
and date

Minerals Status
and date

Old order mining 
right 19/2003

Application for 
conversion
June 2008

PGE + base 
metals

Converted September 2009

New order 
prospecting rights        
12 and 13/2005

Application for new 
order mining right
June 2008

PGE + base 
metals

Awaiting mining right

Booysendal 
extension 

Section 102 
amendment
August 2010

PGE + base 
metals

Executed and registered 
October 2010
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Permitting status

Permit Authority Area of impact Status

EMP amendment DMR All mine infrastructure
ROD received
September 2010p

EIA (road and pipeline)
LEDET (Limpopo department of 
economic development, 
environment and tourism)

Main access road and extension of Lebalelo 
pipeline

ROD received 
October 2010

EIA (mine site) LEDET All mine infrastructure Awaiting ROD

Integrated Water Use 
Licence

DWEA (Department of water and 
environmental affairs)

Infrastructure that impacts use of or quality 
of water e.g. tailings dam, pollution control 
structures, water storage, river crossings etc

Awaiting ROD
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Site layout 
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Reverse decline layout
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Schematic section through the decline system
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Mine planning and scheduling complete
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Progress to date for Q3 F2013 commissioning

Temporary road upgraded for safe access – preparing for rainy season

Installation of temporary power on schedule

Construction phase water supply installed

On-reef boxcut and pollution control facilities progressing on schedule

Detail engineering for mine infrastructure, mining, processing area and permanent water 
pipeline completed

Lebalelo pipeline extension started 

Permanent Eskom power on schedule for mid 2012

Continuous rehabilitation processes scheduled along with constructionp g

Procurement of long lead items in progress

Community forum established
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Support services

Human resources and recruitment centre in place

Training facility in place to provide safety and basic training for contractors

Contractors accommodation in placeContractors accommodation in place

Medical services in place – emergency service on site

Security in place
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On-site safety precautions

Please remember this is a construction sitePlease remember this is a construction site

Wear the PPE provided

Please follow your guidePlease follow your guide

Wear your seat belt when travelling in a vehicle

Be alert – watch for:

• moving equipment

• loose rocks, hoses etc 

• snakes

• slippery areas

Going to ?
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Questions?
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Disclaimer

Certain statements in this presentation (other than the statements of historical fact) may contain forward-looking statements regarding Northam’s 

operation economic performance Northam s operation, or financial condition, including, without limitation, those concerning the economic outlook 

for the platinum industry, expectations regarding metal prices, production, costs and other operating results, growth prospects and the outlook for 

Northam and any of its operations and projects.

Although Northam believes that the expectations reflected in such forward-looking statements are reasonable, no assurance can be given that such 

expectations will prove to be correct.

Changes in the economic and market conditions, the success or otherwise of business and operating activities, changes in the regulatory and 

legislative environment, fluctuations in metal prices and currency exchange rates, may influence the company’s performance, and results may differ 

materially from those set out in the forward-looking statements.
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Tel: +27 11 759 6000
Fax: +27 11 325 4795

1st Floor, 1A Albury Park
Magalieszicht Avenue, Dunkeld West

Johannesburg 2196, South Africa
PO Box 412694, Craighall 2024

E-mail: Rene.Rautenbach@corp.norplats.co.za;
marion@rair.co.za


